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CHAPTER A-19 
SCHEDULE FOR DESIGN AND CONSTRUCTION 

 
 
A-19.1 SCHEDULING 

This chapter presents a preliminary timeline for implementation of the major 
elements of the Recommended Plan (see Exhibit A-19.1 on the next page). 
The funding stream is important throughout the design and construction phases of the 
project.  The priority or practicality of construction in certain areas could be dependent 
upon when funding is available and how much is available at one time.  The associated 
potential authorization schedule and work categories are discussed in the main Interim 
Feasibility Report. 



EXHIBIT A-19.1 
Timeline for Interim Feasibility Study Areas of Interest  
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PROJECT TIMELINE FOR KANSAS CITY LEVEES PROJECT  March 2006 
 
 
 
Oct04________|________Oct05________|________Oct06________|________Oct07_________|_________Oct08________|________Oct09________|________Oct10________|________Oct11________|________Oct12 
  
(Argentine Unit)                      
FEASIBILITY                  
500+3   PED             ACQ           CNST 
 
(Fairfax BPU Flood Wall)  
FEASIBILITY                  
Buttressed Wall   PED              ACQ            CNST 

 
(Fairfax/Jersey Creek Sheet Pile Wall) 
FEASIBILITY 
Open Cell Wall                                                                PED                                                            ACQ        CNST 
 
(NKC Unit, Harlem) 
FEASIBILITY                  
Buried Collector System   PED     ACQ                        CNST 
 
(NKC Unit, National Starch) 
FEASIBILITY 
Alt – Relief Wells PED ACQ             CNST 
 
 
(East Bottoms, Mo/Blue Confluence)  
FEASIBILITY                  
Relief Wells                        PED       ACQ   CNST 
 
 

NOTES:  
PED – Engineering and Design 
ACQ – Acquisition 
CNST – Construction 
 
“This schedule reflects the information currently available and the current departmental 
policies governing execution of projects.  It does not reflect program and budgeting 
priorities inherent in either the formulation of a national civil works construction 
program or the perspective of higher review levels within the Executive Branch. 
Consequently, the schedule recommended may be modified before it is transmitted to 
higher authority for authorization and/or implementation funding.” 
 




